

Initial Project Planning

Date	14 Feb 2026
Team ID	LTVIP2026TMIDS47409
Project Name	Online Payments Fraud Detection
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks):

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection and Preprocessing	USN-2	Understanding & loading data	Low	Tejesh, Jayanthi	29-01-2026	2-02-2026
Sprint-1	Data Collection and Preprocessing	USN-3	Data Cleaning	High	All Members	02-02-2026	04-02-2026
Sprint-1	Data Collection and Preprocessing	USN-4	EDA	Medium	Anoop, vihari, Jayanthi	04-02-2026	06-02-2026
Sprint-2	Exploratory data Analysis	USN-5	Descriptive Statistics	Low	Anoop, Tejesh	10-02-2026	11-02-2026

Sprint-2	Exploratory data Analysis	USN-7	Visual Analysis	Medium	Anoop, vihari	12-02-2026	14-02-2026
Sprint-2	Exploratory data Analysis	USN-6	Evaluating the model	High	Anoop	14/02/2026	16-02-2026
Sprint-3	Model Building	USN-8	Training the model in multiple algorithms	High	Tejesh, Anoop, vihari	16-02-2026	17-02-2026
Sprint-3	Model Building	USN-9	Testing the model	Medium	Anoop	17-02-2026	18-02-2026
Sprint-3	Performance testing & Hyper parameter tuning	USN-10	Testing the model with multiple evaluation metrics	High	Vihari, Tejesh, Anoop	18-02-2026	19-02-2026
Sprint-4	Model development	USN-11	Save the best Model	Medium	Jayanthi, Tejesh, Anoop	19-02-2026	20-02-2026
Sprint-4	Model development	USN-12	Integrate with Web Framework & building HTML templates	Medium	Tejesh, Jayanthi	20-02-2026	21-02-2026
Sprint-4	Model development	USN-13	Flask importing and app.py	High	Vihari, Jayanthi	21-02-2026	22-02-2026
Sprint-3 Sprint-4	Project Report	USN-15	Report	medium	Anoop, Tejesh, vihari, jayanthi	23-02-2026	25-02-2026